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A RESOLUTION
BY CITY UTILITIES COMMITTEE

A RESOLUTION AUTHORIZING THE DEPARTMENT OF WATERSHED
MANAGEMENT TO AMEND THE TASK ORDER TO ATLANTA SERVICES GROUP
FOR FC-7619-03B, CITY WIDE ANNUAL CONTRACT FOR ARCHITECTURAL AND
ENGINEERING SERVICES, SOUTH RIVER TUNNEL AND PUMPING STATION
ENGINEERING & MANAGEMENT SUPPORT DURING CONSTRUCTION, ON
BEHALF OF THE DEPARTMENT OF WATERSHED MANAGEMENT, AS
AUTHORIZED BY RESOLUTION NO. 09-R-1231, TO INCLUDE AN ADDITIONAL
AMOUNT NOT TO EXCEED FOUR HUNDRED FIFTY THOUSAND DOLLARS AND
NO CENTS (8450,000.00) FOR ADDITIONAL FUNDING FOR WORK ASSOCIATED
WITH THE SOUTH RIVER BASIN RELIEF SEWERS - PUMP STATION AND
RELIEF SEWERS, TO INCLUDE THE CONTINUATION AND COMPLETION OF
SERVICES THAT INCLUDE INSPECTION SERVICES DURING THE
CONSTRUCTION PHASE AT THE SOUTH RIVER TUNNEL AND PUMPING
STATION; ALL CONTRACTED WORK WILL BE CHARGED TO AND PAID FROM
PROJECT TASK AWARD EXPENSE AND ORGANIZATION NUMBER
17102648.102.505821445.5212001 AND FUND DEPARTMENT ORGANIZATION
ACCOUNT NUMBER 5058 (2004 WATER & WASTEWATER BOND FUND) 170215
(DWM WASTEWATER SEWER REPAIR) 5212001 (CONSULTING / PROFESSIONAL
SERVICES) 4333000 (NEW SEWER SERVICES). 102648 (SOUTH RIVER BASIN
RELIEF PROJECTS). 21445 (DWM 2004 BOND 9999); AND FOR OTHER PURPOSES.

WHEREAS, the City of Atlanta did enter into FC-7619-03B, Annual Contract for Architectural
and Engineering Services, on behalf of the Department of Watershed Management; and

WHEREAS, Resolution No. 09-R-1231 authorized the Department of Watershed Management
to issue a Notice to Proceed for a task order to Atlanta Services Group for FC-7619-03B, City
Wide Annual Contract for the purpose of providing architectural and engineering services for the
South River Tunnel and Pumping Station Engineering & Management Support During
Construction in an amount not to exceed Four Hundred Fifty Thousand Dollars and No Cents
($450,000.00) for which the Notice to Proceed was issued to the Contractor on October 20, 2009
(“Task Order”); and

WHEREAS, the Commissioner of the Department of Watershed Management requires
additional funding for the continuation and completion of services that include inspection
services during the construction phase at the South River Tunnel and Pumping Station; and

WHEREAS, the Commissioner of the Department of Watershed Management and the Chief
Procurement Officer have recommended the amendment of the Task Order to include additional
funding for the continuation and completion of services that include inspection services during
the construction phase at the South River Tunnel and Pumping Station, pursuant to FC-7619-
03B, to Atlanta Services Group .



THE CITY COUNCIL OF THE CITY OF ATLANTA, GEORGIA, HEREBY
RESOLVES, that the Department of Watershed Management is authorized to issue an Amended
Task Order to Atlanta Services Group for FC-7619-03B, City Wide Annual Contract for
Architectural and Engineering Services for the purpose of providing additional funding for the
continuation and completion of services that include inspection services during the construction

phase at the South River Tunnel and Pumping Station, in an amount not to exceed Four Hundred
Fifty Thousand Dollars and No Cents ($450,000.00).

BE IT FINALLY RESOLVED, that all contracted work will be charged to and paid from
Project Task Award Expense and Organization Number 17102648.102.505821445.5212001 And
Fund Department Organization Account Number 5058 (2004 Water & Wastewater Bond Fund)
170215 (DWM Wastewater Sewer Repair) 5212001 (Consulting / Professional Services)
4333000 (New Sewer Services). 102648 (South River Basin Relief Projects). 21445 (DWM
2004 Bond 9999).



LEGISLATIVE SUMMARY
TO: City Utilities Committee
CAPTION

A RESOLUTION AUTHORIZING THE DEPARTMENT OF WATERSHED
MANAGEMENT TO AMEND THE TASK ORDER TO ATLANTA SERVICES
GROUP FOR FC-7619-03B, CITY WIDE ANNUAL CONTRACT FOR
ARCHITECTURAL AND ENGINEERING SERVICES, SOUTH RIVER TUNNEL
AND PUMPING STATION ENGINEERING & MANAGEMENT SUPPORT
DURING CONSTRUCTION, ON BEHALF OF THE DEPARTMENT OF
WATERSHED MANAGEMENT, AS AUTHORIZED BY RESOLUTION NO. 09-
R-1231, TO INCLUDE AN ADDITIONAL AMOUNT NOT TO EXCEED FOUR
HUNDRED FIFTY THOUSAND DOLLARS AND NO CENTS (5450,000.00) FOR
ADDITIONAL FUNDING FOR WORK ASSOCIATED WITH THE SOUTH
RIVER BASIN RELIEF SEWERS - PUMP STATION AND RELIEF SEWERS,
TO INCLUDE THE CONTINUATION AND COMPLETION OF SERVICES
THAT INCLUDE INSPECTION SERVICES DURING THE CONSTRUCTION
PHASE AT THE SOUTH RIVER TUNNEL AND PUMPING STATION; ALL
CONTRACTED WORK WILL BE CHARGED TO AND PAID FROM PROJECT
TASK AWARD EXPENSE AND ORGANIZATION NUMBER
17102648.102.505821445.5212001 AND FUND DEPARTMENT ORGANIZATION
ACCOUNT NUMBER 5058 (2004 WATER & WASTEWATER BOND FUND)
170215 (DWM WASTEWATER SEWER REPAIR) 5212001 (CONSULTING /
PROFESSIONAL SERVICES) 4333000 (NEW SEWER SERVICES); AND FOR
OTHER PURPOSES.

Committee Meeting Date: Dacemher 1, 2009
Council Meeting Date: December 7, 2009
Legislation Title: FC-7619-03B, CITY WIDE ANNUAL

CONTRACT FOR ARCHITECTURAL AND
ENGINEERING SERVICES, SOUTH
RIVER TUNNEL AND PUMPING

STATION ENGINEERING &
MANAGEMENT SUPPORT DURING
CONSTRUCTION

Requesting Dept.: Watershed Management

Contract Type: Proﬁ@séignal Services RFP

Advertisement: October 26, 2003

Bids/Proposals Due: January 7, 2004



Invitations Mailed: 146
Bids/Proposals Received: 12

Arcadis/BPA-(Brindley Pieters & Associates) — Joint Venture
Atlanta Architects & Engineers, Joint Venture

Atlanta Services Group, a Joint Venture

Infrastructure Partners-JointVenture (B & Jackson/ HDR/
Malgonx Pitnie)

Brown and Caldwell/Deloan Hampton & Associates/Long
Engineering Inc. - Joint Venture

CH2M Hill/Williams-Russell and Johnson — Joint Venture
Earthtech/IMCo Joint Venture

HTL - Harrington, Tetra Tech & Lowe-Joint Venture

JP? (Jacobs, Prad, PBS&J) — Joint Venture

Metcalf & Eddy/Cardozo Engineering-Joint Venture

Parsons Brinckerhoff & Khafra-Joint Venture

Shaw Environmental Inc. /AIM Partners, PLC-JV

Bidders/Proponents: (1) CH2M Hill/Williams-Russell and J ohnson
(2) Atlanta Services Group
(3) JP2 (Jacobs, Prad, PBS&J)
(4) Shaw/ Aim, Joint Venture
(5) Metcalf & Eddy/Cardozo Engineering, Joint Venture
(6) Arcadis/Brindley Pieters & Associates, J oint Venture

Contractor: Arcaqd“i‘s‘[lérjndley Pieters & Associates, Joint Venture
Estimated Value: $ 450,000.00
Scope Summary: The South River Tunnel and Pumping Station

(SRTPS) is the First Amended Consent Decree
project with a substantial completion date
requirement of July 1, 2011. At the request of the
Department of Watershed Management (DWM),
ASG has prepared a Scope of Services for
engineering and Management support during
construction of the SRTPS including providing
engineering support (both field and office) for the
work that was designed by Metcalf &
Eddy/Cardozo Engineering, JV. the purpose of this
Amendment of the task order is to provide
additional funding for the continuation and
completion of services that include inspection
ser\k{icé;s‘:during the construction phase at the South



Background:

Evaluation Team:

Term of Contract:

Fund Account Centers:

Prepared By:

Contact Number:

Project
Participation:

River Tunnel and Pumping Station, in an amount
not to exceed Four Hundred Fifty Thousand Dollars
and No Cents ($450,000.00).

Original executed on May 17, 2004, expired on May 16, 2006

A Ninety Day extension effective term began on May 17, 2006
to August 15, 2006

Renewal Agreement No. 1 effective term began on August 16,
200§ to“lﬁxugus‘t 15, 2007

Renewal Agreement No. 2, effective term began on August 16,
2007 to August 15, 2008

Renewal Agreement No. 3, effective term began on August 16,
2008 to August 15, 2009

DPRCA;DWM, DPW, DPCD, OGA, OCC and Risk
Management

Two (2) years with an option to renew for three (3) one (1) year
periods

Project Task Award Expense and Organization
Number 17102648.102.505821445.5212001 And
Fund Department Organization Account Number
5058 (2004 Water & Wastewater Bond Fund)
170215 (DWM Wastewater Sewer Repair)
5212001 (Consulting / Professional Services)
4333000 (New Sewer Services).

Antl;on'y;: Stanley

404-330-6384

Arcadis/Brindley Pieters & Associates a JV (15 pts.)
Brindley Pieters AABE 40%
Smith Real Estate Services, Inc. AABE 3%

PEQ, Inc. AABE 3%



Willmer Engineering, Inc. FBE 1%
Architecture Group, Inc. FBE 7%
Edwards-Pitman Environmental, Inc. FBE 3%

Participation Total 57%



SHIRLEY FRANKLIN CITY OF ATIANTA DEPARTMENT OF

MAYOR 55 TRINITY AVENUE., SW, SUITE 5400, SOUTH BLDG. WATERSHED MANAGEMENT
ATLANTA, GEORGIA 30303-0324
OFFICE (404) 330-6081 ROBERT J. HUNTER
FAX (404) 658-7194 Commissioner

MEMORANDUM

TO: Adam L. Smith, Chief Procurement Officer
Department of Procurement

FROM: Robert J. Hunter, Commissioner %%:}T /—,L«Jaqw

Department of Watershed Management
DATE: November 30, 2009

RE: LEGISLATIVE REQUEST -
FC-7619-03B, TASK ORDER, Citywide Annual Contract for Architectural &
Engineering Services for the South River Tunnel and Pumping Station —
Engineering & Management Support
Contractor: Atlanta Services Group

Please prepare appropriate legislation for Cycle 20 (December 7, 2009) for the above
referenced contract with Atlanta Services Group, in an amount not to exceed Four Hundred Fifty
Thousand Dollars and No Cents ($450,000.00). The purpose of this request is to provide
additional Construction Management Services and funding for work associated with the South
River Basin Relief Sewers — Tunnel and Pumping Station.

These Services shall be charged to and paid from PTAEO: 17102648.102.505821445.5212001 and
FDOA: 5058 (2004 Water & Wastewater Bond Fund). 170215 (DWM Wastewater Sewer Repair). 5212001
(Consulting/Professional Services) 4333000 (New Sewer Services). 102648 (South River Basin Relief
Projects). 21445 (DWM 2004 Bond 9999).

All contract terms, conditions, stipulations of the original Task Order shall remain the same.

Should have any additional questions concerning this matfer, please feel free to contact Cynthia
P. Brinkley, Contracting Officer, Sr., at (404) 330-6096.

/cpb

C: Sheila C. Pierce, Deputy Commissioner — DWM
George Barnes, Deputy Commissioner — BOE
Cathy Martin, Deputy Chief Procurement Officer — DOP
Gwendolyn J. Carswell, Watershed Manager — DWM
M. Theresa Stewart, Legislative Counsel — DOL
Maisha Land Wood, Legislative Liaison — DWM
Anthony Stanley, Contracting Officer - DOP
Cynthia P. Brinkley, Contracting Officer, Sr. - DWM



Part lI: Legislative White Paper: (This portion of the Legislative Request Form will be shared with City
Council members and staff)

A. To be completed by Legislative Counsel:

Committee of Purview: City Utilities

Captlon: A RESOLUTION AUTHORIZING THE DEPARTMENT OF WATERSHED MANAGEMENT TO AMEND THE TASK
ORDER TO ATLANTA SERVICES GROUP FOR FC-7619-03B, CITY WIDE ANNUAL CONTRACT FOR ARCHITECTURAL
AND ENGINEERING SERVICES, SOUTH RIVER TUNNEL AND PUMPING STATION ENGINEERING & MANAGEMENT
SUPPORT DURING CONSTRUCTION, ON BEHALF OF THE DEPARTMENT OF WATERSHED MANAGEMENT, AS
AUTHORIZED BY RESOLUTION NO. 09-R-1231, TO INCLUDE AN ADDITIONAL AMOUNT NOT TO EXCEED FOUR
HUNDRED FIFTY THOUSAND DOLLARS AND NO CENTS (8450.,000.00) FOR ADDITIONAL FUNDING FOR WORK
ASSOCIATED WITH THE SOUTH RIVER BASIN RELIEF SEWERS - PUMP STATION AND RELIEF SEWERS, TO INCLUDE
THE CONTINUATION AND COMPLETION OF SERVICES THAT INCLUDE INSPECTION SERVICES DURING THE
CONSTRUCTION PHASE AT THE SOUTH RIVER TUNNEL AND PUMPING STATION; ALL CONTRACTED WORK WILL BE
CHARGED TO AND PAID FROM PROJECT TASK AWARD EXPENSE AND ORGANIZATION NUMBER
17102648.102.505821445.5212001 AND FUND DEPARTMENT ORGANIZATION ACCOUNT NUMBER 5053 (2004 WATER &
WASTEWATER BOND FUND) 170215 (DWM WASTEWATER SEWER REPAIR) 5212001 (CONSULTING / PROFESSIONAL

SERVICES} 4333000 (NEW SEWER SERVICES); AND FOR OTHER PURPOSES.

Council Meeting Date: December 7, 2009

B. To be completed by the department:

1. Please provide a summary of the purpose of this legislation (Justification Statement).

Example: The purpose of this legislation is to anticipate funds from a local assistance grant to purchase
child safety seats.

The purpose of this legislation is to issue an Amended Task Order to Atlanta Services Group for FC-7619-
03B, City Wide Annual Contract for Architectural and Engineering Services for the purpose of providing
additional funding for the continuation and completion of services that include inspection services during

the construction phase at the South River Tunnel and Pumping Station, in an amount not to exceed Four
Hundred Fifty Thousand Dollars and No Cents ($450,000.00).

2. Please provide background information regarding this legislation.

Example: The task force of homelessness conducted a study regarding homelessness, its impact and
consequences on the City. This resolution reflects the Mayor’s desire to open a twenty-four hour center
that will respond to the needs of the homelessness in Atlanta.

3. If Applicable/Known:
(a) Contract Type (e.g. Professional Services, Construction Agreement, etc):

(b) Source Selection:

235009-6



(c) Bids/Proposals Due:

(d) Invitations Issued:
(e) Number of Bids:

® Proposals Received:
(9  Bidders/Proponents:
(h) Term of Contract:

4. Fund Account Center (Ex. Name and number): Project Task Award Expense and Organization
Number 17102648.102.505821445.5212001 And Fund Department Organization Account Number 5058
(2004 Water & Wastewater Bond Fund) 170215 (DWM Wastewater Sewer Repair) 5212001 (Consulting /
Professional Services) 4333000 (New Sewer Services).

Fund: Account: Center:

5. Source of Funds: Example: Local Assistance Grant
6. Fiscal Impact: $450,000.00

Example: This legislation will result in a reduction in the amount of to Fund Account
Center Number

7. Method of Cost Recovery:
Examples:

a. Revenues generated from the permits required under this legislation will be used to
fund the personnel needed to carry out the permitting process.

b. Money obtained from a local assistance grant will be used to cover the costs of this
Summer Food Program.

This Legislative Request Form Was Prepared By: Maisha Wood

235009-6



City of Atlanta, Department of Watershed Management
South River Tunnel and Pumping Station

Proposal and Scope of Services
Engineering & Management Support During Construction

4—/

Introduction

The South River Tunnel and Pumping Station (SRTPS) is a First Amended Consent Decree
project with a substantial completion date requirement of July 1, 2011. Consequently, the project
has a construction schedule which is anticipated to require a 24-hour per day, six days per week
construction.

The tunnel portion of the project, including the tunnel intakes and associated sewer lines and
diversion structures, were designed by Atlanta Services Group, J.V. (ASG). The pumping station
and associated structures on the South River Water Reclamation Center was designed by Metcalf

and Eddy/Cardozo J.V.
At the request of the Department of Watershed Management (DWM), ASG has prepared the
following scope of services and for engineering and management support during construction of
the SRTPS. The budget included with this proposal includes the estimated fee required to fund
the construction management services from June 2009 through December 2009 to allow for
procurement of new contracts for architectural, engineering, and design services.

Scope of Services
ASG’s scope of services is described below. The scope was developed based on discussion with
DWM. Project control support for scheduling and cost estimating will be provided by the ASG
home office.
The scope of services has been divided into three tasks as follows:

I.  Construction Contract Administration (Field)

I1. Geotechnical Engineering (Field)

I1I. Engineering Support (Home Office)

I Construction Contract Administration (Field)

a. Prepare and submit to DWM weekly progress reports addressing issues, progress and
conformance of the work with the project drawings and specifications.



South River Tunnel and Pumping Station

Page 2

Proposal for Engineering Support During Construction February 24, 2009

b. Host and oversee weekly progress meetings with the City’s Construction Manager and
the Contractor and the quarterly meetings with the Dispute Review Board (DRB)
members to review performance and progress of the work and other contractual issues.

c. Review both Contractor and DWM initiated change order or work task orders for work

authorized under the Change Order and Extra Work provisions of the contract.

d. Review Differing Site Conditions (DSC) claims and make recommendations to DWM in

managing and resolution of such claims.

e. Prepare letters of recommendation and draft letters for DWM consideration on pertinent

contract matters, and after consultation with DWM.

£ Review laboratory, shop, field and mill test reports of permanent materials and

equipment.

g. Review and process submittals and RFI’s submitted by the Contractor. Refer submittals
and RFT’s relating to the permanent structures to the appropriate home office staff for

review and approval.

h. Review and make recommendations regarding certification of Contractor requests for

monthly progress payments.
i, Assist DWM with public inquiries and concerns as needed.
Review “redline” record drawings from the Contractor.

Al

Contract Documents.

Review and file reports and other submittals from the Contractor as required by the

. Assemble and submit to DWM written guarantees/warranties from the Contractor

required by the contract documents. . o ;
Review Contractor request(s) for final contract payment.

= B

planned and subsequent changes to the construction schedule as appropriate.
For TBM tunnel excavation, collect and evaluate TBM performance data.
Review Contractor’s schedule of values.

Recommend when substantial completion should be given to the Contractor.
Monitor contactor’s progress in accordance with the approved project schedule.

L e - R B

Review, monitor, and make recommendations to DWM regarding Contractor’s as-

Evaluate Value Engineering Change Proposals and make recommendations to DWM.

Prepare reports of the tunnel heading activities accounting for the entire shift duration:

TBM cutting time and other components of the shove cycle, TBM downtimes by
category, tunnel face geology and groundwater inflow by location and estimated flow
rate, initial support types selected and installation time during the shift, daily records of

labor, equipment and materials.

u. Monitor the Contractor’s operations for underground works including excavation and
lining of the pumping station shaft, Main Tunnel, Jonesboro Road Connecting tunnel,
and the construction shafts for general conformance with the Contract Documents and

document the observations with daily reports.

<

Monitor Contractor’s compliance with blasting vibration and air overpressure limits.

w. Review Contractor quality control and materials testing programs and provide

recommendations to DWM.
II. Geotechnical Engineering (Field)

a. Perform geologic mapping of the tunnels and shafts.
b. Assist DWM with review of differing site conditions (DSC) claims.

c. Review appropriateness of the Contractor’s initial support system relative to geology

encountered,

P102\0206 1\830\100 Project Management\100.12 CM Proposal\2009 February Proposal\2009 Feb SR construction- proposal.docx
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d. Monitor magnitude of groundwater inflows in the tunnel, and recommend groundwater
controls and methods.

II. Engineering Support (Home Office)

a. Coordination of technical staff, administration of contract and invoicing, and monitor
cost and budget for ASG’s services.

b. Review technical submittals, RFIs and issue design clarifications as required and
requested by the field construction management staff.

¢c. Perform minor design changes as authorized by DWM.

d. Assist or perform evaluation of Value Engineering Change proposals, and if approved
by DWM, perform the necessary design changes as required in accordance with the
value engineering clauses of the construction contract.

e. Coordinate the efforts of the field construction activities and the home engineering
offices.

f Maintain a master log of drawing changes issued during the performance of the
construction contract.

g. As required, attend project meetings with Contractor, review the project, and coordinate
with DWM.

h. Conduct one blasting workshop that includes information on blasting technology and
safety procedures.

i. Attend regularly scheduled quarterly meetings with the Dispute Review Board (DRB).
Make presentations to the DRB on geotechnical and other issues on behalf of DWM as
required.

j.  Attend meetings with DWM to review performance and progress of the work and other
contractual issues.

k. Review cost estimates for construction contract changes and prepare recommendations
to DWM regarding the estimates.

. Review as-planned schedule submitted by Contractor (and updates), monitor
performance of Contractor with respect to the schedule, and issue monthly project status
reports to DWM.

m. Prepare final record drawings from Contractor final field “redline” markups and issue
three copies of final record drawings to the City on a CD.

n. Participate in final review of the project for compliance with the technical provisions of
the contract documents.

Project Schedule and Staffing Plan

ASG’s organization chart for the project is shown on Figure 1. This chart includes the positions
for ASG personnel as well as the City and M&E staff. ASG developed a project schedule for
preparation of the staffing plan for ASG’s field and office personnel. The project schedule is
included as Figure 2. The staffing plan for ASG personnel based on this schedule is shown on
Table 1. ASG’s schedule and staffing plan were based on assumptions regarding the Contractor’s
approach and timing of the work. The actual project schedule developed by the Contractor may
be different than the schedule prepared by ASG. Consequently, ASG’s staffing plan may need to
be revised to address the Contractor’s actual project schedule.

P:0210206 118301100 Project Management\100.12 CM Proposal\2009 February Proposal\2009 Feb SR construction- proposal.docx
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Fee

A summary of ASG’s fees for the scope of services and assumed project duration are included in
Table 2. The cost for the services includes hourly costs for personnel as well as other direct costs
(ODCs). In preparing the fees for the work, ASG made the following assumptions;

e the City will provide offices and office support equipment (i.e., copiers, fax, phone,
computers) for ASG site personnel; and
e ASG will supply a vehicle for the Project Coordinator.

It is understood that an amendment to Contract Agreement FC-7619-03B, Annual Contract for

Architectural and Engineering Services will be provided by the City to extend this contract until
December 31, 2009.

Conditions of Engagement and Basis of Payment
ASG’s work will be completed under the existing Contract between Atlanta Services Group, a JV

and the City of Atlanta dated May 17, 2004. Billing will be based on actual accrued time and
expenses in accordance with the Contract rates.

P:\0210206 1\830\100 Project Management\100.12 CM Proposal\2009 February Proposal\2009 Feb SR construction- proposal.docx




Table 1

South River ...,,:::m_ and Pumping Station
Construction Management Staffing Plan

5/112009

South River Tunnel ; 2009
Staff Type Billing Category Feb | Mar | Apr | Way Jun Jul _Aug Sep Oct Nov | _Dec

HOME OFFICE (Man Hours) |
Project Director Engineer 8 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00
Project Engineer - Tunnels & Shafts Engineer 8 26.00 26.00 16.00 16.00 16.00 16.00 32.00 32.00 32.00
Sr. Engineering Geclogist Engineer 8 26.00 26.00 16.00 16.00 16.00 64.00 64.00 64.00 64.00
Intake & Diversion Structure Engineer Engineer 7 16.00 16.00 16.00 16.00 16.00 16.00 16.00 16.00 16.00
Tunne! Engineer Engineer 6 4.00 4.00 4.00 4,00 4,00 4.00 16.00 16.00 16.00
Designer Designer 4 16.00 16.00 16.00 16.00 16.00 16.00 16.00 16.00 16.00
Groundwater Monitoring Engineer 5 , 8.00 8.00 8.00 8.00 8.00
Admin Assistant Man of Admin. Services 16.00 16.00 16.00 16.00 16.00 16.00 16.00 16.00 16.00
Project Administrator Engineer 8 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00
Project Control Engineer Scheduler 40,00 16.00 16.00 16.00 18.00 16.00 16.00 16.00 16.00
SUBTOTAL Man-Hours Home Office 176.0 152.0 132.0 132.0 140.0 188.0 216.0 216.0 216.0
FIELD OFFICE (Man Months
Resident Engineer Engineer 8 1,00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Office Engineer Engineer 7 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Chief Tunnel/Construction Inspector Engineer 6 1.00 1.00 1.00 ._‘om 1.00 1.00 1.00 1.00 1.00
Tunnel Insp. - SR Shaft and Main Tunnel - Resident Engineer 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
[Tunnel insp. - SR Shaft and Main Tunnel Residant Enginesr 1.00 1.00 1.00 1.00 1.00
[Tunns! Insp. - SR Shaft and Main Tunnel Resident Engineer 1.00 1.00 1.00 1.00 1.00 1.00 1.00
[Tunnel Insp. - Connecting Tunnel Resident Engineer 0.50 1.00 1.00 1.00 1.00
Tunnel Insp. - Connecting Tunnel Resident Enginesr 0.50 1.00 1.00 1.00 1.00
Tunnel insp. - Connecting Tunnel Resident Enginesr 0.50 1.00 1.00 1.00 1.00
Tunnel Insp. - Macon Dr. and PS Shaft Resident Engineer 1.00 1.00
Tunnet Insp. - Macon Dr. and PS Shaft Resident Engineer 1.00
Tunnel insp. - Macon Dr. and PS Shaft Resident Enginesr 1.00
Site Geologist Enginesr § 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Inspector - Modified Contact Grouting Engineer 6
Inspector - Modified Contact Grouting Enginser 5
Project Cooridinator Enginedf.6 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

SUBTOTAL Man-Months Field Office 5.0 5.0 8.0 7.0 9.5 11.0 11.0 11.0 14.0

TOTAL (Man Hours) - - 1,162 1,138 1,784 1,551 2,142 2,541 2,569 2,569 3,269

2008-05-01 Project Financials.dsx



Table 2
Summary of Fees

South River Tunnel and Pumping Station

— 7665
ASG Staff Classification Jan Fab Mar Ao 1 May Jan I g Sep 1 oc Nov Dec
TOME OFFICE ,
— Fiours 6 ) rn ) T ) 04 04 704
Revenue § {0484 § 10484 § 6990 § 6990 § 6990 § 15377 § 18173 5 18373 5 1873
—— Hours 16 16 16 16 16 16 % 16 16
Revenue s 2402 S 2402 § 2402 S 2402 8 2402 $ 2402 3 2402 8 2402 8 2,402
Ergeer Hours 28 28 26 (7] 28 ] 40 w0 40
Revenue 3 3447 S 3447 S 3447 S 3447 S 3447 8 3447 8 4924 8§ 4824 _$ 4,524
— Hours 3 ] o 3 3 3 8 ® 0
Revenue s - s - s - s - s 801§ 801 $ 801 s 801§ 801
Devgnr 4 Fiours T 6 16 % 16 18 0 76 76
Revenus s 1476 5 1476 S 1476 S 1476 8§ 1476 $ 1476 8 14768 14768 1,476
- , Fiours 6 % 16 % 16 16 16 6 76
Man of Admin. Services  poyange § 1140 § 1140 § 1140 § 1140 3 1140 8 1140 8 1,140 $ 11408 1,140
odator Flours g 6 16 6 6 36 16 16 16
u Revenue S 4154 $ 1861 S 1661 S 1661 § 1861 3 1661 $ 1661 3§ 1661 $ 1,661
Fours 76, 152 133 32 140 188 718 716 716
HOME OFFICE SUBTOTAL o gne s 23105 § 20611 § 17116 § 17116 § 17917 § 26304 § 30578 $ 30578 8 30578
FIELD OFFICE
Engoer 8 Fiours 73 tFE) E) 73 T 73 T3 A 773
Revenue § 27580 8§ 27580 § 27580 § 27580 § 27580 § 77580 § 27560 § 27580 S 27580
s Hours 208 %08 208 208 208 708 208 306 208
Revenus § 28443, $ 28443 § 28443 §  2B443 5 26443 S 8443 S 28443 S 28443 § 78443
Engroer6 Hours 372 EY7) 373 372 Y7 372 372 Y7 73
Revenus § 4145 § 41436 S 41436 § 41435 § 41435 § 41435 3 41435 S 1436 3 41435
Y Fours g o 799 156 Ta8 198 ) 1% 159
Revenus s - s . § 18158 5 18158 § 18158 § 18158 § 18158 § 18158 § 18158
. - Hours pXT 734 701 467 1051 1401 7401 1401 2102
Resident Engineer Revenue § 20800 5 20800 § 62400 $ 41600 § 93600 § 124800 3 124800 § 124800 § 187,200
Yiours 986 986 1,652 1419 2,002 2,353 2,353 2,353 3,063
FIELD OFFICE SUBTOTAL  gyyanue s 115258, 5 18258 § 178018 3 157216 § 209216 $ 240418 5 240416 3 240416 3 3026816
ooCs i3S Ta% § 1330 8§ 130 § 1330 § 7330 § 7330 8 7330 § 7330
SUB's 187500  1,875.00 1,875.00 1,676.00 1,875.00 1,875.00 1,875.00 1,875.00 1,875.00
WMonthly Totals T itates S 142074 § 198337 § 177537 § 23033 § 268826 § 274198 § 274199 § 336599
Cumdative Totals $ 285540 § 484577 § 662514 § 802852 § 1462778 § 1436976 § 1711175 $ 2047.774
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Table 2
Summary of Fees
South River Tunnel and Pumping Station

. . ! 2008
ASG Staff Classification ,ﬂ Tug Sep Totals
HOME OFFICE ,,
Engineer 8 Hours 6 8 14
‘Revenue | $ 1,048 $ 13981 % 2 448
Enginser 7 Hours 4 4 &
iRevenue | $ 601 $ 8011% 1,201
Engineer 6 , Hours 12 12 24
Revenue | $ 1477 $ 147713 2,955
Engineer 5 i Hours 0 0 0
‘Revenue | $ - $ - 3 -
) Hours 2 2 4
Designer « ‘Revenue | 184§ 184 | 3 369
) . ¢ Hours 4 4 8
Man of Admin. Services  poyenue | § 285 $ 285 | 5 570
Scheduler Hours 4 4 8
' ‘Revenue | $ 415 % 4151 % 831
- i Hours 22 34 66
HOME OFFICE SUBTOTAL  gevenye | § 4011 § 43611}% 8,372
FIELD OFFICE
Engineer 8 Hours 52 173 225
Revenue | $ 8274 $ 7,580 1% 35,854
Engineer 7 Hours 82 208 270
Revenue | $ 8,533 § 2844313 36,876
Engineer Hours 112 372 484
‘Revenue | 3 12,431 $ 41435193 53,866
Engineer 5 Hours 60 199 259
‘Revenue | $ 5447 $ 18,958 | $ 23 606
Resident Engineer ' Hours 374 1285 1658
Revenue | $ 33,280 $ 114 400§ % 147880
. Hours 659 2,238 2895
FIELD OFFICE SUBTOTAL  'poienuels 67,965 § 230,016 | § 297,881
ODC's ! $ 2200 % 22008 % 4,400
mcm..um : 8,650.00 8,657.00 17307
Monthly Totals W 3 82826 $ 24523413 328,080
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TRANSMITTAL FORM FOR LEGISLATION

TO: MAYOR’S OFFICE ATTN: GREG PRIDGEON
Dept.’s Legislative Liaison: Maisha L. Wood

Contact Number: (404) 330-6887

Originating Department: Department of Watershed Management
Committee(s) of Purview: City Utilities Committee

Chief of Staff Deadline: November 17, 2009

Anticipated Committee Meeting Date(s): December 1, 2009

Anticipated Full Council Date: 2 December

Legislative Counsel’s Slgnat% /1% %W
s¢f
Commissioner Signature: %:ﬂ—d\/ «én::ll‘»:/

Chief Procurement Officer Signature:

CAPTION

A RESOLUTION AUTHORIZING THE DEPARTMENT OF WATERSHED MANAGEMENT TO AMEND THE TASK
ORDER TO ATLANTA SERVICES GROUP FOR FC-7619-03B, CITY WIDE ANNUAL CONTRACT FOR
ARCHITECTURAL AND ENGINEERING SERVICES, SOUTH RIVER TUNNEL AND PUMPING STATION
ENGINEERING & MANAGEMENT SUPPORT DURING CONSTRUCTION, ON BEHALF OF THE DEPARTMENT OF
WATERSHED MANAGEMENT, AS AUTHORIZED BY RESOLUTION NO. 09-R-1231, TO INCLUDE AN ADDITIONAL
AMOUNT NOT TO EXCEED FOUR HUNDRED FIFTY THOUSAND DOLLARS AND NO CENTS ($450,000.00) FOR
ADDITIONAL FUNDING FOR WORK ASSOCIATED WITH THE SOUTH RIVER BASIN RELIEF SEWERS - PUMP
STATION AND RELIEF SEWERS, TO INCLUDE THE CONTINUATION AND COMPLETION OF SERVICES THAT
INCLUDE INSPECTION SERVICES DURING THE CONSTRUCTION PHASE AT THE SOUTH RIVER TUNNEL AND
PUMPING STATION; ALL CONTRACTED WORK WILL BE CHARGED TO AND PAID FROM PROJECT TASK
AWARD EXPENSE AND ORGANIZATION NUMBER 17102648.102.505821445.5212001 AND FUND DEPARTMENT
ORGANIZATION ACCOUNT NUMBER 5058 (2004 WATER & WASTEWATER BOND FUND} 170215 (DWM
WASTEWATER SEWER REPAIR) 5212001 (CONSULTING / PROFESSIONAL SERVICES) 4333000 (NEW SEWER
SERVICES); AND FOR OTHER PURPOSES.

FINANCIAL IMPACT (if any): $450,000.00

Mayor’s Staff Only

Received by CPO: Received by LC from CPO:
(date) (

Received by Mayor’s Office: [ l / 001 Reviewed by:
(date) '/ "

{
Submitted to Council: l 2/{ / 0 %

(date) Eo !

(date)
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